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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACT
FOOTHILL BOULEVARD, ET AL.

CITIES OF POMONA, GLEN DORA, AND LA VERNE
(SUPERVISORIAL DISTRICTS 1 AND 5)

(3 VOTES)

SUBJECT

This action is to ratify changes in work and accept the completed public works
construction contract in the Cities of Pomona, Glendora, and La Verne.

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contract:

· Project 10 No. TSM0010160 - Foothill Boulevard, et ai', to modify and
synchronize traffic signals, Cities of Pomona, Glendora, and La Verne (1 and
5), Steiny and Company, Inc., with changes amounting to a credit of
$18,303.31, and a final contract amount of $488,691.55.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's ratification of Acting
Director of Public Works-approved changes in a public works contract and your Board's
acceptance of the work of the contract in compliance with the provisions of the Public
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Contract Code. Included in the attachment are project and contract data, the scope of
work of changes to be ratified, and the work of the contract to be accepted.

The Acting Director of Public Works has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Changes to accommodate
field conditions in order to meet the intent of the plans and specifications are not subject
to this monetary limitation. Attached for your ratification is a change in work, which I
ordered for this project.

The project has been completed, and it is recommended that your Board accept it on
the date indicated in the attachment.

Implementation of Strateaic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Acceptance of this contract completes the work to
improve infrastructure and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

The modification to the contract amount is a credit of $18,303.31, while the total value of
the contract is $488,691.55.

Ratification of the changes in work and acceptance of the work of this contract by your
Board is in compliance with the acceptance and prompt payment provisions of the
Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for this project to
cover the cost of the changes and the total value of the contract. A detailed cost
breakdown for the changes together with a contract cost summary are included in the
attachment.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This contract for the construction of public works improvements was awarded by your
Board to the lowest responsible bidder in accordance with the California Public Contract
Code, your Board's directives, and as recommended by the Acting Director of
Public Works.
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ENVIRONMENTAL DOCUMENTATION

The change in the work as described above and in the attachment are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

The contract provided that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions

encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachment.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contract by
your Board will ensure the timely closeout of the contract, releasing Departmental and
County assets for other construction-related activities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

Attachment

c: County Counsel
Office of Affirmative Action Compliance
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PROJECT 10 NO. TSM0010160 - FOOTHILL BOULEVARD, ET AL. (Cities of Pomona,
Glendora, and La Verne), Supervisorial Districts 1 and 5

Contractor: Steiny and Company, Inc., 12907 East Garvey Avenue, Baldwin Park,

California 91706

Project Description:

Modification and synchronization of traffic signals.

Project Completion Date:

The contractor completed the project on April 24, 2008, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

The actual quantities of bid items were less than originally estimated and previously

approved work to be performed on a time and materials basis exceeded the amount
estimated. These changes resulted in a credit of $18,303.31.

Revised Contract Amount:

Original contract amount
Actual cost of changes in work previously

approved by your Board
Changes in work to be authorized

$463,716.25

Revised contract amount

43,278.61
(18.303.31)

$488.691.55
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